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MEMORANDUM 

 
 

To:  CMAQ Project Selection Committee 
 

From:  CMAP Staff 
 

Date:  April 23, 2020 
 

Re:  CMAQ/TAP Project Change Requests for consideration on April 30, 2020 
 

 

Project sponsors requested committee consideration of five cost and one schedule changes. The 

sponsors’ requests are included in the meeting packet and a re-ranking analysis is available upon 

request. Staff recommends approval of all changes. 

 

Following is a summary of the impacts of the staff-recommended changes on the fiscal constraint 

of the Transportation Improvement Program (TIP). The FFY 2020 current program amount does 

not include programmed funds that have been obligated in the current year. Approximately $80 

million in CMAQ and $27 million in TAP is currently in Advanced Construction status and 

accounted for in the FFY 2020 unprogrammed balances. 
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 CMAQ 

 
2020 2021 2022 2023 2024 Request 

Current Program* $150,755,865 $79,402,369 $127,212,096 $96,038,596 $83,344,684 

  Unprogrammed 

Balance* 
-$54,052,778 $36,298,099 -$11,511,628 $19,661,872 $32,355,784 

Sponsor requested changes 

Lincolnwood (02-19-

0008)  
$40,000         Cost change for E2 

Rosemont (04-20-0003)  $1,180,224 -$1,180,224       
Schedule change 

for C/CE 

Riverside (05-16-0002)  $6,000         
Cost change for 

C/CE 

DuPage Co (08-12-0004)  $192,000         
Cost change for 

C/CE 

Joliet (12-18-0005)  $37,000         
Cost change for 

C/CE 

Sum of Changes From 

Requests 
$1,455,224 -$1,180,224 $0 $0 $0   

Sum of Recommended 

Changes  
$1,455,224 -$1,180,224 $0 $0 $0   

Recommended Revised 

Program 
$152,211,089 $78,222,145 $127,212,096 $96,038,596 $83,344,684   

Rec. Rev. 

Unprogrammed Balance 
-$55,508,002 $37,478,323 -$11,511,628 $19,661,872 $32,355,784   

 TAP-L 

 
2020 2021 2022 2023 2024 Request 

Current Program* $15,774,197 $13,683,447 $1,971,408 $0 $0 

  Unprogrammed 

Balance* 
-$6,833,834 -$4,566,343 $7,145,696 $9,117,104 $9,117,104 

Sponsor requested changes 

Niles (03-13-0010)  $553,000         
Cost change for 

C/CE 

Sum of Changes From 

Requests 
$553,000 $0 $0 $0 $0   

Sum of Recommended 

Changes  
$553,000 $0 $0 $0 $0   

Recommended Revised 

Program 
$16,327,197 $13,683,447 $1,971,408 $0 $0   

Rec. Rev. 

Unprogrammed Balance 
-$7,386,834 -$4,566,343 $7,145,696 $9,117,104 $9,117,104   

*Source: CMAP FFY 2020-25 TIP 
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For Committee Consideration: 
 

Project Request Recommendation 

Lincolnwood – Touhy Ave and 

Cicero Ave Intersection 

Improvement (02-19-0008) 

The project is approved for 

$456,000 CMAQ ($570,000 total) 

for right of way and design 

engineering in FFY 2020 and 

$1,776,000 CMAQ ($2,220,000 

total) for construction and 

construction engineering in FFY 

2021. 

The sponsor is requesting a cost 

increase of $40,000 CMAQ 

($50,000 total) for design 

engineering in FFY 2020 due to 

the necessity of street lighting 

studies and plans, traffic signal 

plans, and geotechnical studies due 

to the minor widening not included 

in the initial estimate. 

 

The project ranking among all 

2020-2024 intersection 

improvement projects remains 

unchanged at third. 

Approval of the requested cost 

increase of $40,000 CMAQ 

($50,000 total) for design 

engineering in Lincolnwood – 

Touhy Ave and Cicero Ave 

Intersection Improvement (02-19-

0008) 

Niles – Howard Street from 

Milwaukee Avenue (IL 21) to 

Lehigh Avenue (03-13-0010) 

The project is approved for 

$1,533,500 TAP ($6,935,746 total) 

for construction and construction 

engineering in FFY 2020. 

The sponsor is requesting a cost 

increase of $553,000 TAP 

($691,250 total) for construction in 

FFY 2020 in order to match the 

low bid for construction. 

Approval of the requested cost 

increase of $553,000 TAP 

(691,250 total) for construction in 

Niles – Howard Street from 

Milwaukee Avenue (IL 21) to 

Lehigh Avenue (03-13-0010) 

Rosemont – Bryn Mawr Ave 

Pedestrian Bridge (04-20-0003) 

This project is approved for 

$1,180,224 CMAQ ($1,475,280 

total) for construction and 

construction engineering in FFY 

2021. 

The sponsor is requesting a 

schedule change to move 

construction from FFY 2021 into 

FFY 2020. 

Approval of the requested 

schedule change to move 

$1,180,224 CMAQ ($1,475,280 

total) for construction and 

construction engineering from 

FFY 2021 into FFY 2020 

Riverside – Central Business 

District Bike Parking (05-16-

0002) 

The project is approved for 

$30,800 CMAQ ($38,500 total) 

for construction in FFY 2020. 

The sponsor is requesting a cost 

increase of $6,000 CMAQ ($7,500 

total) for construction in FFY 2020 

for an increase in the cost of bike 

racks since the initial estimate. 

 

The project ranking among all 

2016-2020 “other” projects 

remains unchanged at fifth. 

Approval of the requested cost 

increase of $6,000 CMAQ ($7,500 

total) for construction in Riverside 

– Central Business District Bike 

Parking (05-16-0002) 

DuPage Co – 55th St from 

Dunham Rd to Clarendon Hills 

Rd (08-12-0004) 

The project is approved for 

$3,090,000 CMAQ ($3,862,000 

The sponsor is requesting a cost 

increase of $192,000 CMAQ 

($464,000 total) for construction in 

FFY 2019 because of updated 

construction engineering costs due 

Approval of the requested cost 

increase of $192,000 CMAQ 

($464,000 total) for construction in 

DuPage Co – 55th St from 
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Project Request Recommendation 

total) for construction and 

construction engineering in FFY 

2019 and the funds are currently in 

Advance Construction status. 

to delays in project for utility 

relocation. 

 

The project was reranked and its 

ranking dropped one place below 

one funded intersection 

improvement project but still 

ahead of two funded projects 

programmed in the FFY 2012-

2016 program. 

Dunham Rd to Clarendon Hills Rd 

(08-12-0004) 

Joliet – Black Rd Traffic Signal 

Interconnect Improvements (12-

18-0005) 

The project is approved for 

$904,000 CMAQ ($1,131,000 

total) for construction and 

construction engineering in FFY 

2020. 

The sponsor is requesting a cost 

increase of $37,000 CMAQ 

($47,000 total) for construction 

engineering in FFY 2020 due to an 

increase over the original estimate. 

 

The project ranking among all 

2018-2022 signal interconnect 

projects remains unchanged at 

third. 

Approval of the requested cost 

increase of $37,000 CMAQ 

($47,000 total) for construction 

engineering in Joliet – Black Rd 

Traffic Signal Interconnect 

Improvements (12-18-0005) 

 
 

ACTION REQUESTED:  Approval 
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